COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2018

ESTI MATE SUMVARY 16:03: 17
CONTI D; C20758 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20758- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 129.0 DAYS TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME:  81.65 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 354
|-70 EAST SIDE VAIL PASS
NAME OF ROAD: 070A
PRQIECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 09/ 06/ 2018 DATE TI ME STARTED 05/01/2018
14802 W 44th AVENUE DATE LET 12/ 07/ 2017 DATE WORK BEGAN 05/ 01/2018
DATE AWARDED 12/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,487, 018.63 PARTI Cl PATI NG $ 6,292, 699.52 $ 2,006, 888. 72
AWARD PRQJECT AMI:  $ 6, 727,609. 67 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 84.05% TOTAL EARNI NGS 6, 292, 699. 52 2,006, 888. 72
FUNDS AVAI LABLE: $ 1,194, 319.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,292, 699. 52 2,006, 888. 72
TOTAL CLAI MS: $ 0.00 RETAI NAGE -100, 914. 15 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6,191, 785. 37 2,006, 888. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 191, 785. 37 2,006, 888. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,006, 888. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20758-BI D ESTI MATE RUN 09/ 06/ 2018
PRQJECT: NHPP0702- 354 ESTI MATE NO 0004 16:03: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 339, 270. 000 230, 040. 800
SY 109, 229. 200 162, 751. 51
1. 49000 339, 270. 000 505, 512. 30
0010 202-00250 *Renoval of Pavenent Marking 59, 448. 000 0. 000
SF 0. 000 0. 00
1. 14000 0. 000 0. 00
0015 202-00810 *Rerpval of Ground Sign 3. 000 0. 000
EACH 3. 000 621. 09
207. 03000 3. 000 621. 09
0020 202-01130 *Renoval of Guardrail Type 3 15, 320. 000 0. 000
LF 5, 381. 000 22,761. 63
4.23000 5, 381. 000 22,761. 63
0025 202-01140 *Renoval of Guardrail Type 4 2, 759. 000 2,623. 000
LF 0. 000 0.00
31.53000 2,623.000 82, 703. 19
0030 202-01300 *Renoval of End Anchorage 40. 000 0. 000
EACH 9. 000 1, 994. 85
221. 65000 9. 000 1,994. 85
0035 203-00010  Uncl assified Excavation (Conplete In Place) 353. 000 352. 000
cY 0. 000 0.00
91. 16000 352. 000 32, 088. 32
0040 203-01500 Bl adi ng 21.000 0. 000
HOUR 21. 000 4,071. 27
193. 87000 21. 000 4,071. 27
0045 203-01580 Truck 0. 000 0. 000
HOUR 0. 000 0. 00
108. 69000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
226. 89000 0. 000 0. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

284. 67000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-02330

0065

206- 00065

0070

208- 00002

0075

208- 00035

0080

208- 00045

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00107

0105

403- 00721

0110 403-34701

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON
Laborer
Structure Backfill (FlowFill)

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Concrete Washout Structure

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
HOUR
87. 70000
30. 000
cy
207. 03000
0. 000
LF
10. 35000
1, 200. 000
LF
20. 70000
1. 000
EACH
1, 552. 74000
0. 000
HOUR
87. 70000
27.000
HOUR
107. 85000
33.000
HOUR
232. 91000
0. 000
HOUR
103. 52000
138. 000
sy
34. 83000
43, 857. 770
TON

72.43000

QrY TH'S PERI OD
QTY TO DATE

1, 200.
. 000
1, 200.

12.
21.
33.

28, 936
14, 921.
43, 857

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
21.
27.

000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

640
130
770

Page 3

ESTI MATE RUN 09/ 06/ 2018

3,157

2,264

4, 891.

1, 080, 737

20

.00

.00

.00

.00

.00

85

.00

.00

45

16: 03: 17

AMOUNT

3, 946

24, 840

1, 552

2,911.

7,686

3,176, 618

50

.00

.00

00

74

.00

95

03

.00

.00

28



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20758-BI D ESTI MATE RUN 09/ 06/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0004 16: 03: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03352  Asphalt Cenment Perfornmance Grade (PG 58-28) 2, 508. 000 1, 646. 400
TON 850. 600 307, 236. 72
361. 20000 2,497. 000 901, 916. 40
0120 411-10253 Emul si fied Asphalt (CSS-1H) 27, 450. 000 18, 950. 000
GAL 8, 500. 000 26, 180. 00
3. 08000 27, 450. 000 84, 546. 00
0125 506-00209 Riprap (9 Inch) 60. 000 60. 000
cY 0. 000 0. 00
103. 52000 60. 000 6, 211. 20
0130 515-00120 *Wat er proofi ng (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
46. 86000 0. 000 0. 00
0135 606-00301 *Q@uardrail Type 3 (6-3 Post Spacing) 15, 113. 000 0. 000
LF 5, 356. 000 179, 211.76
33. 46000 5, 356. 000 179, 211.76
0140 606-00710 *Quardrail Type 7 (Style CA) 2,623. 000 2,623.000
LF 0. 000 0. 00
117. 95000 2,623. 000 309, 382. 85
0141 900-00006 Added Item (Dollar)/ Concrete Price Reduction 0. 000 - 746. 880
DOL 0. 000 0. 00
1. 00000 -746. 880 -746. 88
0145 606-01340 *End Anchorage Type 3D 13. 000 0. 000
EACH 4.000 4,617.00
1, 154. 25000 4. 000 4,617.00
0150 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2,395. 27000 0. 000 0. 00
0151 606-01370 Transition Ty 3G CMO No. 2 13. 000 0. 000
EACH 0. 000 0. 00
3, 891. 60000 0. 000 0. 00
0155 606-01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00

1, 319. 44000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0160 606-02005

0165

612- 00033

0170

614- 72875

0175

614- 73005

0180

614- 80391

0185

626- 00000

0190

626-01103

0195

627-00008

0200

627-00013

0205

630- 00000

0210 630-00007

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

*Del i neat or

(Type 111) (Extra Height)

*Loop Detector Wre

*Piezo (Electric) (Cass Il)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

26. 000

3, 004. 80000

24.000

41. 41000

1, 328. 000
LF
7.25000

4. 000

3, 623. 07000

85, 032. 000
LF
0. 06000

1. 000
LS
384, 643. 65000

1. 000

LS
7,763. 71000
1, 250. 000

GAL
101. 45000
1, 953. 000

GAL
36. 23000
923. 400

HOUR

33. 79000
69. 000

DAY

369. 55000

QrY TH'S PERI OD
QTY TO DATE

0
85, 032
85, 032

1,337
. 000
1,953

39.
15.
54

. 000
. 000
. 000

. 000
. 000
. 000

. 000
704
704

000
000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 600
. 200
. 800

. 000
. 000
. 000

000

000

. 150
. 250
. 400

000
000
000
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ESTI MATE RUN 09/ 06/ 2018

15, 024

5,104

5, 101.

1,552

22,317

7,340

5,543

00

.00

00

.00

92

.00

74

.00

68

88

25

16: 03: 17

AMOUNT

15, 024

5,104

5,101.

384, 643

6, 210

70, 757

31, 201.

19, 955

00

.00

00

.00

92

65

97

.00

19

69

70



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20758-BI D ESTI MATE RUN 09/ 06/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0004 16: 03: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-00012 *Traffic Control Management 90. 000 44.000
DAY 20. 000 21,117. 20
1, 055. 86000 64. 000 67,575. 04
0220 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 2.000
EACH 1.600 1, 267. 04
791. 90000 3. 600 2, 850. 84
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
369. 55000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 37.000 8. 500
EACH 24.800 2,094. 86
84. 47000 33. 300 2,812.85
0235 630-80342  *Construction Traffic Sign (Panel Size B) 71. 000 30. 500
EACH 33. 400 3,174.00
95. 03000 63. 900 6, 072. 42
0240 630-80343  *Construction Traffic Sign (Panel Size C 42.000 16. 000
EACH 21.800 2,301. 86
105. 59000 37.800 3,991. 30
0245 630-80344  *Construction Traffic Sign (Special) 92. 000 45. 750
SF 36. 600 1,159. 49
31. 68000 82. 350 2,608. 85
0250 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3,378.77
4, 223. 46000 1.800 7,602. 23
0255 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 800 2,111.73
2,639. 66000 1. 800 4,751. 39
0260 630-80360  *Drum Channeli zi ng Device 130. 000 65. 000
EACH 52. 000 1,098. 24
21.12000 117. 000 2,471.04
0265 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 25. 000 12. 500
EACH 10. 000 264.00

26. 40000 22.500 594. 00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

630- 80364

630- 80367

630- 80380

630- 80511

630- 85020

632- 00000

700- 70010

700-70011

700- 70016

700-70018

700- 70019

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
26. 40000
1. 000
EACH
2, 006. 14000
200. 000
EACH
15. 84000
1. 000
LS
9, 523. 49000
2.000
EACH
26, 396. 62000
1. 000
LS
20, 703. 23000
30, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
15, 866. 520
FA
1. 00000
198, 346. 580
FA
1. 00000
161, 645. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
1. 200
2.700

0.500
0. 400
0. 900

100. 000
80. 000
180. 000

0. 000
0. 000
0. 000

1. 000
0. 800
1.800

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 992. 680
3, 873. 840
15, 866. 520

0. 000
0. 000
0. 000

104, 720. 060
56, 924. 910
161, 644. 970
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ESTI MATE RUN 09/ 06/ 2018

31.

802

1,267

21,117

20, 703

3,873

56, 924

20

.00

30

23

.00

.00

84

.00

91

16: 03: 17

AMOUNT

71.

1,805

2, 851.

47,513

20, 703

15, 866

161, 644

28

53

20

.00

92

23

.00

.00

52

.00

97



CONTI D: C20758

PCN: 20758-BID

PRQIECT NHPP0702- 354

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0325 700-70023 F/ A On-The-Job Trai nee

0330 700-70025 F/ A Quality Incentive Paynent

0335 700- 70380 F/ A Erosion Contro

CAT NO0400

0340 620- 00002 *Field Office (Cass 2)

0345 620-00012

*Fi el d Laboratory (Cl ass 2)

0350 620-00020 *Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 09/ 06/ 2018

ESTI MATE NO. 0004 16: 03: 17
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
3, 678. 000 1, 958. 000
FA 1, 720. 000 1, 720. 00
1. 00000 3, 678. 000 3, 678.00
178, 157. 350 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,440, 229.33$ 2,006, 888.72$ 6, 245, 910. 21
1. 000 1. 000
EACH 0. 000 0. 00
19, 668. 07000 1. 000 19, 668. 07
1. 000 1. 000
EACH 0. 000 0. 00
15, 527. 42000 1. 000 15, 527. 42
1. 000 1. 000
EACH 0. 000 0. 00
11, 593. 81000 1. 000 11,593. 81
CAT 0400  CURRENT AMT $  46,789.30$ 0.00$  46,789.30
PRQJECT TOTAL CURRENT AMI $ 7,487,018.63$ 2,006, 888.72$ 6, 292, 699. 51



